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SD/MC and HIPAA Projects Schedule

Updated June 27, 2006

HIPAA 837/835

Denied Claims
Correction Testing

Phase-out of Disallow Claim System

Void/Replace

Conlan Claims

ECR Phase Out
(Approved/Denied only)

EOB Phase Out

eECR App 3.3. Testing

DHS HIPAA Phase II Remediation

Post RFP Award
Contract County Testing Implementation

EOB

Test

Approved Claims
Correction Testing

Denied Correction
Eliminate ECR

Begin History Files for SDMC
Phase II

Only 837's
allowed

835 full
compliance

Approved Claim
Correction

NPI
Compliance

Phase II - HIPAA NPI Remediation Phase III - Workflow Automation

Web Access  to
Provider & Legal Entity

Automated
SD/MC update

Collect NPIs from Counties and
migrate to NPI only

Translator Crosswalk
837/835 Testing

Provider Phase I -
Modernization

4/30/07

Legacy Phase
Out

Test
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